GREATER MIAMI EXPRESSWAY

LANE CLOSURE REQUIREMENTS AND
PROCEDURES

1.0

2.0

3.0

General:

Lane Closure Request(s) (LCR) must be submitted following the procedure detailed herein. Failure to comply
with the requirements of this document will result in denial of the LCR and the Contractor will have to re-
schedule any related activitiesat no expense to the Greater Miami Expressway Agency (GMX). Such
denial(s) do not represent grounds for a Contract Time extension.

The request(s) must be prepared and signed by the Contractor and submitted for GMX or GMX'’s
representative for approval. The Contractor must seek approval from GMX for personnel responsible for
submitting LCRs.

Blanket LCR both for multiple locations and extended periods of time will not be approved. The Contractor
must make the requests only after all required resources to complete the work have been secured and should
include reasonable contingencies (i.e., an additional day or two to complete a task in case of impacts of
unforeseen conditions such as adverse weather conditions).

Lane Closure Availability

Lane Closure times shall be approved by the Engineer. Restrictions shall apply based on specific location i.e.,
proximity to tolling points. At a minimum, the following lane closure availabilities should be anticipated.

. For SR 878, SR 874, SR 924, and SR 112 - single lane closures may be scheduled during the following
periods:

Between 9:00 AM and 3:30 PM Monday through Friday
Between 11:00 PM and 5:30 AM Sunday through Thursday

Between 5:30 AM and 5:30 PM Saturday
Between 5:30 AM Sunday and 5:30 AM Monday

. For SR 836 - single lane closures may be scheduled during the following periods:
Between 11:00 PM and 5:30 AM Sunday through Thursday

° Full ramp closures, full road closures, or multiple lane closures may be anticipated between 11:00
PMand 5:30 AM

Hours may be further restricted as determined by the Engineer.
LCR Procedure:

The LCR form (Attachment 1) must be completed and signed by the Contractor’s representative. The
request must be submitted for approval(s) to GMX.
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The requests must be submitted in a clear and complete way, and be signed, so that all pertaining information
can be easily understood. Any of the applicable approvers may, as his or her sole discretion, require the
forms to be resubmitted if extensive hand corrections have been made to the point the information
contained is not deemed clear.

Figure 1: Traffic Advisory Timeline below summarizes the steps to be followed for a timely submittal,
review, processing and approval of a LCR. The Contractor must take into consideration and allow time for
the review by the applicable reviewers so that an approved LCR is forwarded to the GEC Public Information
Officer (PIO) no later than 3:00 PM the Wednesday two weeks prior to the week scheduled for the lane
closures.

Figure 1: Traffic Advisory Timeline
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The GMX and GEC PI10s will gather lane closures system wide and coordinate them for any potential conflicts.
Such coordination will also include the operations of adjacent projects under construction by other agencies.
Once all coordination has been completed, the GMX Weekly Traffic Advisory will be distributed the following
Friday afternoon and will include lane closures for the seven (7) Calendar Dayperiod of the upcoming week
(Sunday through Saturday, inclusive). Any lane closure forms received after the Wednesday submission
deadline will not be considered for inclusion in the GMX Traffic Advisory.

Traffic Advisories may be issued as needed for emergency construction ormaintenance activities at GMX'’s
sole discretion. Requests from partner agencies (e.g. FDOT) and for maintenance should be submitted to the
GMX Operations & Maintenance Manager for approval.

GMX Traffic Advisories are distributed weekly on Friday afternoons. The Advisory covers a seven (7) Calendar
Day period beginning on the Sunday of the upcoming weekand continues through the following Saturday
(Sunday through Saturday, inclusive).

Information to be Included in a LCR:

Each form shall include at a minimum the following information:

° Construction activity dates and times

° Locations of closure and boundaries

° Number of lanes to be closed (e.g. 1 of 3) and position (e.g. right or left)

° Identify if it is a ramp, a mainline or a street closure

° Any alternate street names/numbers

. Approved detour (if applicable) and any other pertinent information such asFDOT standard index to

be used for the lane closure.

° Description of work to be performed
Traffic Advisory Submission Contacts:

. GEC Public Information Officer: Yvette Holt, 305-335-0924
Yvette@HoltCommunications.net

. Director of Engineering: Juan Toledo, 305-637-3277, ext. 2115
jtoledo@GMX-way.com

Attachment 1 - Lane Closure Request Form
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GMX PROCUREMENT/CONTRACT NO.:
GMX WORK PROGRAM NO.:
GMX PROJECT/SERVICE TITLE:

GREATER MIAMI EXPRESSWAY

E CLOSURE REQUEST FORM

GMX ROAD NUMBER: ‘(‘S'ff;‘:l‘g it ';;Tlfj;y)
Lane Closure Request No.: TYPE OF CLOSURE:
MAINLINE O NB O SB O WB O EB O
LOCATION OF CLOSURE:
DAY/DATE/HOURS OF CLOSURE: From: , / / , : am.O pm O
To/Thru: , / / , : am.O pm. O
Will the lane closure affect FDOT Road(s) Yes O No O
Comments:
RAMP O NB O SB O WB O EB O
LOCATION OF CLOSURE:
DAY/DATE/HOURS OF CLOSURE: From: , / / , : am.O pm O
To/Thru: , / / , : am.O pm. O
Will the lane closure affect FDOT Road(s) Yes O No O
Comments:
CROSSSTREET O NB O SB O WB O EB O
LOCATION OF CLOSURE:
DAY/DATE/HOURS OF CLOSURE: From: , / / , : am.O pm O
To/Thru: , / / , : am.O pm. O
Will the lane closure affect FDOT Road(s) Yes O No O
Comments:
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GMX PROCUREMENT/CONTRACT NO.:
GMX WORK PROGRAM NO.:
GMX PROJECT/SERVICE TITLE:

GREATER MIAMI EXPRESSWAY

CLOSURE REQUEST FORM

OTHER TRAFFIC MAINTENANCE ACTIONS:
DESCRIPTION OF WORK TO BE PERFORMED:
CONTRACTOR:
PREPARED BY:
Authorized Signatory Title Date
GMX APPROVAL
SENT TO:
Authorized Signatory Title Date
APPROVED BY:
Authorized Signatory Title Date
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