



<p align="center"> GMX PROCUREMENT/CONTRACT NO.: _____ GMX WORK PROGRAM NO.: _____ GMX PROJECT/SERVICE TITLE: _____ _____ </p>
--

UNILATERAL PAYMENT APPROVAL

CONTRACTOR: _____

UNILATERAL PAYMENT AMOUNT: _____
 (\$ _____)

UNILATERAL TIME GRANTED: _____ (_____) **Calendar Days**

The Greater Miami Expressway Agency ("GMX") has been advised by its consultant in charge of the Project, pursuant to the attached Entitlement Analysis, that the above listed Contractor is due additional compensation and/or additional Contract Time as detailed therein for Extra Work performed under the Contract, and therefore GMX has elected to compensate the Contractor as set forth herein.

This Unilateral Payment Approval is made pursuant to the Engineer's approval of the attached Entitlement Analysis.

The attached Entitlement Analysis is made part of this Unilateral Payment Approval and is incorporated herein.

This Unilateral Payment does not alter or change in any manner the force and effect of the Contract Documents, including previous amendments.

By issuance of this Unilateral Payment, GMX makes no assertion that the Contractor waives any of its contractual rights in relation to the matters that are subject to this Unilateral Payment.

In making this Unilateral Payment, it is GMX's intention that the sums paid hereunder shall be credited against future sums that may be due the Contractor for the matters for which this Unilateral Payment is made.

Approved By:

By: _____ Date _____
 Tory Alston.
 Executive Director

Attachments: Entitlement Analysis

Copies: Engineering Department
 Procurement Department
 Surety
 Contractor